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50 South Higuera
San Luis Obispo,  CA.  93401

(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/

E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECTS REPORT
 Updated Information

Presented To: 

Information provided on January 5, 2004
For the meeting of January 15, 2004

HWY 1 - SANTA BARBARA COUNTY 

• NEAR LOMPOC FROM THE MAIN GATE AT VANDENBERG AIR FORCE
BASE TO SOLOMAN ROAD (PM M29.9 – M36.4)

• Project: Rehabilitate existing roadway

• Traffic Controls: Traffic control for this project includes
alternating lane closures of the fast (#1) lane
and slow (#2) lane in each direction of the 4-
lane section of Highway 1 from the main gate
at Vandenberg to the Highway 1/135 split.  No
lane closures are scheduled during the peak
commute hours, 6:00 am – 8:30 am in the
southbound direction and 3:30pm – 7:00pm in
the northbound direction Monday through
Friday.  

http://www.dot.ca.gov/dist05/
mailto:info-d5@dot.ca.gov
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On the 2-lane portion from the Highway 135
split to Solomon road, there will be reversing
one-way traffic control with flaggers.  No lane
closures will be scheduled for this portion of
the project from 6:00 am to 8:00 am and from
4:00 pm to 7:00 pm, Monday through Friday.

• Resident Engineer: Patrick Stimson

• Contractor: Union Asphalt

• Estimated Cost: $5,244,000

• Start Date: August 11, 2003

• Estimated Completion: End of January 2004 

• EA: 487404

 

HWY 101 - SANTA BARBARA

• JUST NORTH OF THE VENTURA COUNTY LINE TO MILPAS STREET  (PM
0.62 –12.7)

• Project: Rehabilitate the existing roadway and ramps.
Operations will include grinding pavement and
placing new asphalt concrete.  Additional
information is available by calling the project
hotline at (888) SB-ROADS (727-6237) or
visiting the project website at:
www.101REHAB.com

 Project Status: Asphalt concrete dike, striping, and sign
installation are complete.  Profile grinding,
delineation, lighting and miscellaneous finish
work continue. Guardrail work resumed on
December 1, 2003.

• Traffic Controls: Lane and ramp closures are limited to
nighttime hours.  Information about the
specific location and times for any closures is
available by calling the project hotline at (888)
SB-ROADS (727-6237) or visiting the project
website at: www.101REHAB.com

http://www.101rehab.com/
http://www.101rehab.com/
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• Resident Engineer: Joe Blommer

• Contractor: Sully Miller Contracting Company, Oxnard

• Cost:  $15.5 Million

• Start Date: January 7, 2002

 Estimated Completion:   January 2004

• EA: 448314

HWY 101 - SANTA BARBARA 

• IN AND NEAR SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO TURNPIKE ROAD OVERCROSSING (PM 12.7 –19.8)

• Project: Upgrade planting and irrigation.

• Traffic Controls: None at this time.

• Project Status: Planting is complete.  Testing Remote 
Irrigation Control System this week.

• Resident Engineer: Art Infante

• Contractor: America West Landscaping, Inc.

• Cost: $1,065,000

• Start Date: January 6, 2003

 Estimated Completion: January 2004

• EA: 462104
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HWY 101- SANTA BARBARA

• MICHELTORENA STREET OVERCROSSING (PM 15.2)

• Project: The bridge will be replaced for seismic
reasons in its existing location.  The finished
bridge will consist of two twelve-foot lanes,
two six-foot shoulders, and 9-foot sidewalks.
The project also includes constructing a sound
wall on the east side of the highway and
modifying lighting and sign illumination.

 Project Status: The second half of the bridge is now complete
and finish work will be going on during the
months of January and February 2004.

• Traffic Controls: Micheltorena Street: Reverse one-way traffic
control from 7:00 a.m. to 6:00 p.m. on Monday
through Friday.

Highway 101: Occasional lane closures from
10:00 p.m. to 6:00 a.m. on Sunday through
Thursday.

• Resident Engineer: Art Infante

• Contractor: C.A. Rasmussen Inc., Simi Valley

• Cost: $2,893,072

• Start Date:   June 24, 2002

• Estimated Completion:   Early 2004

• EA: 363324
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HWY 166 (MAIN STREET) - SANTA MARIA
• FROM BLOSSER ROAD TO BRADLEY ROAD (PM 6.6 – 8.9)

• Project: The project will replace several inches of
existing pavement, adding new ADA compliant
wheel chair ramps, repair damaged curbs and
gutters, and place conduit for future signal
interconnections.

 Project Status: All of curb and gutter work is completed to the
end of the project, ahead of the roadway
rehabilitation.  This will allow the remaining
roadway rehabilitation work to be completed at
a faster pace. Stages 7 through 12 are now
95% complete.  Work began on Stages 13
and 14 between Vine and Elizabeth on
September 29 and is expected to be
completed in early January.  

• Traffic Controls: Traffic will be restricted to one lane in each
direction on Main Street until the end of the
project. While the intersection of Main and
Miller is under construction, Miller will be
closed to through traffic for up to eight days.

• Resident Engineer:  Ray Hopkins

• Contractor: A.J. Diani Construction Co., Santa Maria

• Estimated Cost: $5.4 Million

• Start Date: June 24, 2002

• Estimated Completion:  Spring 2004

• EA: 469204
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